

Harbor Bridge College & Career High School — Launch Readiness Report

Generated September 2, 2026 • 2250 Harbor Avenue, Metro City, MD 21224

Executive Summary

32%

Overall Readiness

0

Risk Score (High Risk)

46

Open Blockers

0

Overdue Items

50 of 155 milestones complete. 0 critical items remain open. Target open date: 8/22/2027.

Governance Status

Metric	Value	Status
Completion	7/18 (39%)	At Risk
Open Blockers	2	Action Needed
Overdue Items	0	Current
Critical Open	0	OK
Due Soon (14 days)	0	Manageable

Fiscal Controls

Metric	Value	Status
Completion	5/20 (25%)	At Risk
Open Blockers	7	Action Needed
Overdue Items	0	Current
Critical Open	0	OK
Due Soon (14 days)	2	Manageable

Compliance & Opening-Day Readiness

METRIC	VALUE	STATUS
Completion	11/24 (46%)	Needs Attention
Open Blockers	10	Action Needed
Overdue Items	0	Current
Critical Open	0	OK
Due Soon (14 days)	0	Manageable

Risk Assessment

29

Governance

0

Fiscal

0

Compliance

46

Academic

Module Milestone Summary

MODULE	TOTAL	COMPLETE	IN PROGRESS	BLOCKED	AT RISK	NOT STARTED	SCORE
Governance	18	7	7	0	0	4	39%
Fiscal	20	5	15	0	0	0	25%
Compliance	24	11	10	0	0	3	46%
Academic	18	10	7	0	0	1	56%
Enrollment	18	2	8	0	0	8	11%
Operations	57	15	33	0	0	9	26%

Distress Indicators

5 indicator(s) triggered:

INDICATOR	STATUS
Board governance gaps (>30% incomplete)	Triggered
Fiscal controls deficiency (>30% incomplete)	Triggered
Multiple open blockers (≥3)	Triggered
High overdue rate (≥5 items)	OK

Overall readiness below 40%	Triggered
Compliance gap (>50% incomplete)	Triggered
Multiple critical items (≥3)	OK